

**SECRET***PAR 244*

25X1

FY-68 Quarterly Report No. 1

PAR 244

31 Aug 67

SUBJECT: Spare Parts for RT Processors

## TASK/PROBLEM

1. Provide recommended spare parts for the RT-12 and RT-24.

## DISCUSSION

2. A partial shipment to the customer consisting of approximately 25 percent of the total parts, was made on 21 July 1967. Previously, two partial shipments were made, each consisting of 25 percent of the parts.

3. The last 25 percent of the parts have now been received by the contractor, and inspection of these parts is nearing completion.

## PLANNED ACTIVITY

4. Ship the remaining parts (25 percent) to the customer by 30 September 1967.

*Report recd 16 Oct 67 - 25% remaining  
not shipped yet.*

Declass Review by NGA.

**SECRET**GROUP 1  
EXCLUDED FROM AUTOMATIC DOWNGRADING  
AND DECLASSIFICATION

25X1

Approved For Release 2005/02/17 : CIA-RDP78B04770A001100030009-9

Next 2 Page(s) In Document Exempt

Approved For Release 2005/02/17 : CIA-RDP78B04770A001100030009-9